
Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

1 6-AMRP-0079

MAR 0 32016
Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
3 09 Bradley Boulevard, Suite 115
Richland, Washington 99352

Dear Mr. Faulk:

REMEDIAL D4VESTIGATION/FEASIBILITY STUDY (M/FS) WORK PLAN 200-WA- I
AND 200-BC- I OPERABLE UNITS, DOE/RL-2010-49, DRAFT B

This letter is in response to the U.S. Environmental Protection Agency's (EPA) November 23,
2015, comments regarding the RJJFS Work Plan for 200-WA- I and 200-BC- I Operable Units,
DOE/RL-20i0-49, Draft B.

The U.S. Department of Energy Richland Operations Office (RE) is requesting an extension for
delivery of the work plan to August 15, 20i6, to accommodate additional scope to coordinate the
completion of waste sites located by U plant. This request is in accordance with the Tni-Party
Agreement Section 9.2. This additional scope and the need for the extension was discussed with
Craig Cameron of your staff.

Please advise RL if there are any concerns with this request for extension.

If you have any questions, please contact me, or your staff may contact, Mike Cline, of my staff,
on (509) 376-6070.

Sincerely,

R a y J. orey, Assistant Manager
AMRP:JPS for the River and Plateau

cc: Seepage 2
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cc: G. Bohnee, NPT
J. V. Borghese, CHPRC
R. Buck , Wanapum
M. B. Byrnes, CHPRC
C. B. Cameron, EPA
M. E. Day, CHPRC
M. H. Doornbos, CHPRC
J. A. Hedges, Ecology
S. Hudson, HAB
R. Jim, YN
R. A. Lobos, EPA
N. M. Menard, Ecology
K. Niles, ODOE
C. P. Noonan, MSA
R. E. Piippo, MSA
D. Rowland, YN
R. Skeen, CTUIR
M. J. Turner,, MSA
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